HUNTERS POINT SHIPYARD
PARCEL E EMERGENCY REMOVAL ACTION
LANDFILL GAS CONTROL SYSTEM

FRIDAY 20, SEPTEMBER 2002
DAILY ENGINEER’S REPORT

SUMMARY OF SITE ACTIVITIES

Tailgate health and safety meeting.

Completed backfilling of trench in NW corner with sand.

There was no excavation of soil.

Continued installation Gundwall. No obstructions or refusals were encountered. ITSI
expects that Cooper Crane will be able to extrusion weld the cuts at Stations 2+03 and 1+95
next Wednesday or Thursday (September 25" or 26™).

The 40-ton crane ended Gundwall installation for the day at STA 3+63 (152 feet or 38
panels total for the day). The 65-ton crane ended Gundwall installation for the day at STA
0+99 (80 feet or 20 panels total for the day). Total Gundwall installed for the week equals
XX feet. On-going soil screening by New World Technology of soils scheduled for off-site
disposal. No elevated RAD soils were found.

Rob Nelson, geologist at ITSI, inspected damaged wells (IROIMWO0S5, IRO1P03A, and
IRO1PO3AA). He indicated that all the wells can be repaired and will not need to be
replaced.

On-going foam application on soil stockpiles and trench excavation.

ITSI health and safety officer monitored ambient air for LEL and vocs. No LEL readings in
the trench.

On-going dust control utilizing water truck.

On-going control of landfill access gate by either locking or posting of ITSI at the entrance.

ACTION ITEMS

Be sure trench and disposal stockpile are covered with foam.

ACTIVITIES PLANNED FOR 9/19/02

Continue Gundwall installation at STA 3+63 and STA 0+99 with two cranes.
Continue installation of the vent pipe and risers in the trench.



PHOTOGRAPHS

Photograph 1.
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